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June 21, 2007 Applicant’s Request for Revised Scheduling Order

On June 21, 2007, E&L Westcoast, LLC., the Applicant in this proceeding, filed a
request for a Revised Scheduling Order. The Colusa AFC Committee invites
comments on that request from the parties. Comments shall be filed on or before
Monday, July 2, 2007, with an electronic copy to the Hearing Adviser
(pkramer@energy.state.ca.us). If sufficient information is contained in the Applicant’s
and other filings, the Committee will issue an order based on those filings; if additional
information or discussion is necessary, the Committee will set a Status Conference for
that purpose.

Interested members of the public may also submit comments on the Applicant’s
request by the above deadline.

A copy of the Applicant’s request is attached for your convenience.
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Re:  Colusa Generating Station—CEC Docket No. 06-AFC-9
{Application for Certification) (“AFC”): Reguest for Revised Scheduling Order

Dear Mr. Geesman:

On behalf of E&L Westcoast, LLC (“E&L”), the applicant for the above-referenced
Colusa Generating Station, [ am requesting, pursuant to 20 Cal. Code Regs. § 1709.7(c), the
adoption of a revised Scheduling Order establishing a new schedule for the project.

California Energy Commission (“CEC”) staff’s review of the AFC has not progressed
according to the Scheduling Order adopted by the Colusa AFC Committee on February 1, 2007.
Under the current Scheduling Order, staff was required to file a Preliminary Staff Assessment
(“PSA”) by May 14, 2007, and a Final Staff Assessment (“FSA”) by July 11, 2007. More than a
month after its due date, the PSA has yet to be filed, In the meantime, review of the proposed
project by other interested parties has proceeded according to schedule. The Colusa County Air
Pollution Control District issued a Preliminary Determination of Compliance for the project on
April 18, 2007, and a Final Determination of Compliance on June 11, 2007. Colusa County
issued a determination of completeness for applications related to necessary land use approvals
on June 7, 2007, and is currently awaiting the CEC staff’s assessment of the project in order to
proceed with the requested actions.

Pursuant to the Purchase and Sale Agreement that E&L has executed with PG&E, E&L is
required to complete development of the project according to arigid schedule which requires that
the CEC process proceed on schedule.

I request that pursuant to your authority under 20 Cal. Code Regs. § 1709.7(c), which
allows the Presiding Member to “change the schedule at any time upon motion by any party,” the
Scheduling Order be modified to require staff to file a PSA by June 30, 2007 and an FSA by

LAMT371713




John L. Geesman
June 20, 2007
Page 2

LATHAMEWATKINS

July 31, 2007. I further request that the Committee require staff to adhere to the revised

schedule, or proceed without the benefit of staff’s analysis.
Respectfully,
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Michael J. Carroll /{.ov w2
of LATHAM & WATKINS LLP

ce: Andy Welch, Competitive Power Ventures
Jack Caswell, CEC Project Manager
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